MINUTES OF THE BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA

Violet Varona-Lukens, Executive Officer
Clerk of the Board of Supervisors

383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Chief Administrative Officer
Director of Health Services
Director of Public Works

At its meeting held March 23, 2004, the Board took the following action:

A-3
The following item continued from previous meetings for further discussion and
action by the Board was called up:

Consideration and approval of change orders and proceed orders, as
recommended by the Director of Public Works, Chief Administrative
Officer and Director of Health Services, for the LAC+USC Medical Center
Replacement Project (C.P. No. 70787), as requested by the Board at the
meeting of December 3, 2002, Board Order No. 76.

The Director of Public Works’ attached joint recommendation with
the Chief Administrative Officer to authorize the Director of

Public Works to execute a change order to Contract PW-12641 with
McCarthy/Clark/Hunt, a Joint Venture, for the LAC+USC Medical
Center Replacement Project, to resequence and accelerate work to
recover 65 calendar days of construction schedule delay incurred
due to inaccurate construction documents for a not to exceed
amount of $850,000, and extend the contract completion date

50 days to March 12, 2007.

(Continued on Page 2)
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A-3 (Continued)

James A. Noyes, Director of Public Works, Brad Bolger, Project Manager,
Department of Public Works, and Tom Remillard, Assistant Director, Department of
Public Works addressed the Board.

After discussion, on motion of Supervisor Yaroslavsky, seconded by Supervisor
Antonovich, unanimously carried, the Director of Public Works’ joint recommendation
with the Chief Administrative Officer regarding the Change Order to Contract PW-12641
was adopted.
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